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POLREP #209
FAIRHONT COKE WORKS / ; ...
FAIRMONT, MARION COUNTY, W 26554
CERCIA REMOVAL ACTION ;
ATTN: , CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
I. SITUATION (MONDAY, 11/14/94, 1730 HOURS)

' A. ' PERSONNEL ON SCENE: EPA-3, TAT̂ -2, ERCS-12, fcVDEP-2.
B* WEATHER ON SCENE: CLOUDY", TEMPS IN 70'S-
C., PROJECT COSTS: , .
/ AGENCY CÔ TS AS OF 11/12/94 CEILING

ERCS $3,020,502 $3,741,200
, TAT ' . , , 263,997 300,000

EPA DIRECT , 88,529 i06,,200
EPA INDIRECT . 153,585 ,177,000

TOTAL $3,526,613 $4,324,400

UNOBLIGATED $1,673,194

: . SITE CEILING $5,997,594 •
, ' ' ' . ' • . ' . B«BESSSBBSt=ai

ERCS COSTS ARE AT 80.7% OF CEILING. .
; TAT COSTS ARE AT 88.0% OF CEILING.
D. OSC POWELL,QNSITE TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN /
"A. ERCS CONTINUED ,TO DE-WATER THE BREEZE WASHOUT AREA AND

BACKFILL WITH CLEAN SOIL. £RCS HAULED: 1200 CUBIC YARDS
OF CLEAN FILL INTO THE FORMER BREEZE WASHOUT AREA.

B. ERCS CONTINUED EXCAVATION AND GRADING OPERATIONS ON THE
WEST SIDE OF THE OXIDATION PONDS FOR THE STORM WATER
DIVERSION TRENCH,

C. ERCS CONTINUED GRADING OPERATIONS FOR STORM WATER
' CONTROL AT THE NLF STOCKPILE AND THE BREEZE WASHOUT

AREA,'1" . -.:,.- • • ' ..•• ^ '• • , .- . • , , . , •
D.1: OSC, TAT, RM AND WVDEP WALKED THROUGH THE SITE TO

' INSPECT SITE STATUS AND PROGRESS. OSC DISCUSSED FUTURE
OPERATIONS WITH WVDEP.

III. FUTURE PLANS ; ,
A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF

REMAINING BULK GROUPS FROM SITE. ' , ';"
B. ERCS TO CONTINUE SITE GRADING FOR STORM WATER .

MANAGEMENT CONTROL. , , '
C.' ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO T£E UPPER 'SLUDGE IMPOUNDMENT.
E. DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE.
F. ERCS TO CONTINUE INSTALLING SEWER PIPE FOR STORM WATER

MANAGEMENT CONTROL, ,

EDWARD M. FOWELL, OSC
U.S. EPA - REGION III
WHEELING, WV 26003
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